



TORRIJOS POBLACION SCHOOL OF ARTS AND TRADES

Pocoyo, Torrijos, Marinduque 4903

INDICATIVE ANNUAL PROCUREMENT PLAN

FISCAL YEAR 2022

Code (PAP)	Procurement Program/Project	PMO- End -User	Mode of Procurement	Schedule of Procurement Activity						Estimated Budget			Remarks (Brief description of the Program/Project)
				Adapost JAEB	SubOpen of Bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	MOOE	CO		
TPSAT-2022-ADMIN-01	Refurbishment of School Building	Admin - FEMU	Contract/ Bidding	Mar 1-15, 2022	March 16, 2022	March 18, 2022	March 19, 2022	GAA	375,000.00				Refurbishment of School Building
			Contract/ Bidding	Sep 1-15, 2022	Sep 16, 2022	Sep 18, 2022	Sep 19, 2022	GAA	375,000.00				Refurbish of School Building
TPSAT-2022-ADMIN-02	Maintenance of school ground	Admin - FEMU	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	21,000.00				Maintenance of school ground
			Shopping	June 1-3, 2022	June 6, 2022	June 7, 2022	June 8, 2022	GAA	21,000.00				Maintenance of school ground
			Shopping	Sep 5-7, 2022	Sep 8, 2022	Sep 9, 2022	Sep 12, 2022	GAA	21,000.00				Maintenance of school ground
			Shopping	Dec 5-7, 2022	Dec 8, 2022	Dec 9, 2022	Dec 12, 2022	GAA	21,000.00				Maintenance of school ground
TPSAT-2022-ADMIN-03	Repair of School Vehicle	Admin - FEMU	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	50,000.00				Repair of School Vehicle
			Shopping	Sep 5-7, 2022	Sep 8, 2022	Sep 9, 2022	Sep 12, 2022	GAA	50,000.00				Repair of School Vehicle
TPSAT-2022-ADMIN-04	Replacement of Training Facilities	Admin - FEMU	Contract/ Bidding	Apr 1-15, 2022	Apr 16, 2022	Apr 17, 2022	Apr 18, 2022	GAA	250,000.00				Replacement of Training Facilities
			Contract/ Bidding	Aug 1-15, 2022	Aug 16, 2022	Aug 19, 2022	Aug 20, 2022	GAA	250,000.00				Replacement of Training Facilities
TPSAT-2022-ADMIN-05	Re-wiring of electrical service drop	Admin - FEMU	Contract/ Bidding	May 1-15, 2022	May 18, 2022	May 19, 2022	May 20, 2022	GAA	200,000.00				Re-wiring of electrical service drop
TPSAT-2022-ADMIN-06	Sewerage system	Admin - FEMU	Contract/ Bidding	May 1-15, 2022	May 18, 2022	May 19, 2022	May 20, 2022	GAA	100,000.00				Sewerage system
TPSAT-2022-ADMIN-07	Processing of land title	Admin - FEMU	Contract/ Bidding	Feb 3-17, 2022	Feb 18, 2022	Feb 19, 2022	Feb 20, 2022	GAA	200,000.00				Processing of land title of TPSAT

TPSAT-2022-ADMIN-08	Administration Office IV Supplies	Admin - AOIV Office	Shopping	Feb 3-17, 2022	Feb 18, 2022	Feb 19, 2022	Feb 20, 2022	GAA	159,812.00		Administration Office IV Supplies
TPSAT-2022-ADMIN-09	Administration Office I Supplies	Admin - AOI Office	Shopping	Feb 1-3, 2022	Feb 4, 2022	Feb 7, 2022	Feb 8, 2022	GAA	24,315.00		Administration Office I Supplies
TPSAT-2022-ADMIN-10	Registrar Office Supplies	Admin - Registrar Office	Shopping	Feb 1-3, 2022	Feb 4, 2022	Feb 7, 2022	Feb 8, 2022	GAA	46,869.00		Registrar Office Supplies
TPSAT-2022-ADMIN-11	Finance Office Supplies	Admin - Finance	Shopping	Feb 1-3, 2022	Feb 4, 2022	Feb 7, 2022	Feb 8, 2022	GAA	10,022.00		Finance Office Supplies
TPSAT-2022-ADMIN-12	School Nurse Supplies	Admin - School Nurse	Shopping	Feb 1-7, 2022	Feb 8, 2022	Feb 9, 2022	Feb 10, 2022	GAA	168,960.00		School Nurse Supplies
TPSAT-2022-ADMIN-13	Equipment	Assessment and Certification	Shopping	Feb 1-7, 2022	Feb 8, 2022	Feb 9, 2022	Feb 10, 2022	GAA	68,500.00		Equipment for Assessment and certification Office
TPSAT-2022-ADMIN-14	Common Office Supplies	Assessment and Certification	Shopping	Feb 1-7, 2022	Feb 8, 2022	Feb 9, 2022	Feb 10, 2022	GAA	75,035.00		Common Office Supplies
TPSAT-2022-ADMIN-15	STAR/APACC Office Supplies	STAR/APACC	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	30,420.00		STAR/APACC Office Supplies
TPSAT-2022-ADMIN-16	STAR/APACC Office Equipment	STAR/APACC	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	21,000.00		STAR/APACC Office Equipment
TPSAT-2022-ADMIN-17	UTPRAS Office Equipment	UTPRAS	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	34,420.00		UTPRAS Office Equipment
INSTRUCTION SECTION											
TPSAT-2022-INST-01	Equipment	Instruction Section	Competitive Bidding	Apr 1-15, 2022	Apr 18, 2022	Apr 17, 2022	Apr 18, 2022	GAA	555,500.00		Instruction Section Equipment
TPSAT-2022-INST-02	Common Office Supplies	Instruction Section	Competitive Bidding	May 1-15, 2022	May 18, 2022	May 19, 2022	May 20, 2022	GAA	287,360.00		Instruction Section Common Office Supplies
TPSAT-2022-INST-03	Fabrication of Smoke+828;872house	Food Processing NCII	Shopping	Feb 15-17, 2022	Feb 18, 2022	Feb 19, 2022	Feb 21, 2022	GAA	20,000.00		Fabrication of Smoke for Food Processing NCII
TPSAT-2022-INST-04	Procurement of Equipment for COCI and COCI	Food Processing NCII	Shopping	Feb 15-17, 2022	Feb 18, 2022	Feb 19, 2022	Feb 21, 2022	GAA	19,830.00		Procurement of Equipment for COCI and COCI for Food Processing NCII

TPSAT-2022-INST-05	Procurement of tools for COCI and COCII	Food Processing NCII	Shopping	Mar 21-23, 2022	Mar 24, 2022	Mar 25, 2022	Mar 28, 2022	GAA	34,031.00			Procurement of tools for COCI and COCII Food Processing NCII
TPSAT-2022-INST-06	Procurement of supplies for COCI and COCII	Food Processing NCII	Shopping	Mar 21-23, 2022	Mar 24, 2022	Mar 25, 2022	Mar 28, 2022	GAA	28,053.00			Procurement of supplies for COCI and COCII Food Processing NCII
TPSAT-2022-INST-07	1 Commercial Mixers (10 Quarts capacity) with complete attachments	Bread and Pastry Production NCII	Shopping	Mar 21-23, 2022	Mar 24, 2022	Mar 25, 2022	Mar 28, 2022	GAA	80,000.00			1 Commercial Mixers (10 Quarts capacity) with complete attachments for Bread and Pastry Production NCII
TPSAT-2022-INST-08	1Mechanical Dough roller	Bread and Pastry Production NCII	Shopping	Feb 15-17, 2022	Feb 18, 2022	Feb 19, 2022	Feb 21, 2022	GAA	35,000.00			1Mechanical Dough roller for Bread and Pastry Production NCII
TPSAT-2022-INST-09	Baking Tools	Bread and Pastry Production NCII	Shopping	June 1-3, 2022	June 6, 2022	June 7, 2022	June 8, 2022	GAA	9,500.00			Baking Tools Bread and Pastry Production NCII
TPSAT-2022-INST-10	2 BPP training/assessment - Supplies and materials	Bread and Pastry Production NCII	Shopping	Mar 1-15, 2022	March 16, 2022	March 18, 2022	March 19, 2022	GAA	231,732.00			BPP training/assessment - Supplies and materials
			Shopping	July 1-15, 2022	July 18, 2022	July 19, 2022	July 20, 2022	GAA	231,732.00			BPP training/assessment - Supplies and materials
TPSAT-2022-INST-11	2 Exhaust hood w/ installation	Cookery NCII	Shopping	Jan 10-17, 2022	Jan 18, 2022	Jan 19, 2022	Jan 20, 2022	GAA	30,000.00			2 Exhaust hood w/ installation for Cookery NCII
TPSAT-2022-INST-12	6 Preparation table with sink & shelves (approx. 45x28")	Cookery NCII	Shopping	Feb 3-17, 2022	Feb 18, 2022	Feb 19, 2022	Feb 20, 2022	GAA	180,000.00			6 Preparation table with sink & shelves (approx. 45x28") Cookery NCII
TPSAT-2022-INST-13	1 Stainless steel/aluminum rack	Cookery NCII	Shopping	Apr 4-6, 2022	Apr 7, 2022	Apr 8, 2022	Apr 11, 2022	GAA	20,000.00			1 Stainless steel/aluminum rack Cookery NCII
TPSAT-2022-INST-14	1 Washing sink table with 3 compartment with plumbing and installations	Cookery NCII	Shopping	Apr 4-6, 2022	Apr 7, 2022	Apr 8, 2022	Apr 11, 2022	GAA	30,000.00			1 Washing sink table with 3 compartment with plumbing and installations Cookery NCII
TPSAT-2022-INST-15	1 Bainie marie table with 4 compartment	Cookery NCII	Shopping	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	50,000.00			1 Bainie marie table with 4 compartment Cookery NCII
TPSAT-2022-INST-16	Installations of stainless sinks and plumbing system	Cookery NCII	Shopping	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	50,000.00			Installations of stainless sinks and plumbing system Cookery NCII
TPSAT-2022-INST-17	centralization of LPGas	Cookery NCII	Shopping	July 1-3, 2022	July 4, 2022	July 5, 2022	July 8, 2022	GAA	50,000.00			centralization of LPGas Cookery NCII
TPSAT-2022-INST-18	3 Ipg big tank	Cookery NCII	Shopping	July 1-3, 2022	July 4, 2022	July 5, 2022	July 8, 2022	GAA	15,000.00			3 Ipg big tank Cookery NCII

TPSAT-2022-INST-19	Installation of exhaust hood	Cookery NCII	Shopping	July 1-3, 2022	July 4, 2022	July 5, 2022	July 8, 2022	GAA	20,000.00		Installation of exhaust hood Cookery NCII
TPSAT-2022-INST-20	Cookery tools and equipment	Cookery NCII	Shopping	Mar 1-15, 2022	March 16, 2022	March 18, 2022	March 19, 2022	GAA	153,100.00		Cookery tools and equipment Cookery NCII
TPSAT-2022-INST-21	Cookery Trainings and assessment - supplies and materials	Cookery NCII	Shopping	Mar 1-15, 2022	March 16, 2022	March 18, 2022	March 19, 2022	GAA	126,016.50		Cookery Trainings and assessment supplies and materials
TPSAT-2022-INST-22	Cookery Trainings and assessment - supplies and materials	Cookery NCII	Shopping	Sep 1-15, 2022	Sep 16, 2022	Sep 18, 2022	Sep 19, 2022	GAA	126,016.50		Cookery Trainings and assessment supplies and materials
TPSAT-2022-INST-23	RAC Workshop Supplies tools and equipment	RAC Servicing NCII	Shopping	Apr 1-15, 2022	Apr 16, 2022	Apr 17, 2022	Apr 18, 2022	GAA	174,375.00		RAC Workshop Supplies tools and equipment
TPSAT-2022-INST-24	RAC Workshop wall refurbishment	RAC Servicing NCII	Contract/ Bidding	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	30,000.00		RAC Workshop wall refurbishment
TPSAT-2022-INST-25	RAC Workshop Ceiling repair	RAC Servicing NCII	Contract/ Bidding	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	20,000.00		RAC Workshop Ceiling repair
TPSAT-2022-INST-26	RAC Workshop Flooring repair	RAC Servicing NCII	Contract/ Bidding	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	50,000.00		RAC Workshop Flooring repair
TPSAT-2022-INST-27	Improvement of workshop	Food and Beverage Services NCII	Contract/ Bidding	June 1-15, 2022	June 16, 2022	June 17, 2022	June 20, 2022	GAA	100,000.00		Improvement of workshop of FBS NCII
TPSAT-2022-INST-28	Refurbishment of buffet table	Food and Beverage Services NCII	Contract/ Bidding	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	50,000.00		Refurbishment of buffet table for FBS NCII
TPSAT-2022-INST-29	Refurbishment of Dining table and chairs	Food and Beverage Services NCII	Contract/ Bidding	May 2-9, 2022	May 10, 2022	May 11, 2022	May 12, 2022	GAA	80,000.00		Refurbishment of Dining table and chairs for FBS NCII
TPSAT-2022-INST-30	Purchase of Training Equipment	Food and Beverage Services NCII	Shopping	May 2-4, 2022	May 5, 2022	May 6, 2022	May 9, 2022	GAA	23,000.00		Purchase of Training Equipment for FBS NCII
TPSAT-2022-INST-31	Purchase of Training Supplies and Materials	Food and Beverage Services NCII	Shopping	Mar 1-7, 2022	Mar 8, 2022	Mar 9, 2022	Mar 10, 2022	GAA	110,608.00		Purchase of Training Supplies and Materials FBS NCII
			Shopping	July 1-7, 2022	July 8, 2022	July 11, 2022	July 12, 2022	GAA	110,608.00		Purchase of Training Supplies and Materials FBS NCII

TPSAT-2022-INST-32	Purchase of Training Tools	Food and Beverage Services NCII	Shopping	Mar 1-7, 2022	Mar 8, 2022	Mar 9, 2022	Mar 10, 2022	GAA	57,680.00		Purchase of Training Tools FBS NCII
TPSAT-2022-INST-33	Training Materials and Supplies	Organic Agriculture Production NCII	Shopping	July 1-7, 2022	July 8, 2022	July 11, 2022	July 12, 2022	GAA	57,680.00		Purchase of Training Tools FBS NCII
TPSAT-2022-INST-34	Training Materials and Supplies	Organic Agriculture Production NCII	Shopping	Apr 4-6, 2022	Apr 7, 2022	Apr 8, 2022	Apr 11, 2022	GAA	50,000.00		Training Materials and Supplies for OAP NCII
TPSAT-2022-INST-35	Training Materials and Supplies	Organic Agriculture Production NCII	Shopping	July 4-6, 2022	July 7, 2022	July 8, 2022	July 11, 2022	GAA	50,000.00		Training Materials and Supplies for OAP NCII
TPSAT-2022-INST-36	Construction of OAP room	Organic Agriculture Production NCII	Bidding	Oct 4-6, 2022	Oct 7, 2022	Oct 8, 2022	Oct 11, 2022	GAA	50,000.00		Training Materials and Supplies for OAP NCII
TPSAT-2022-INST-37	Fixtures	Organic Agriculture Production NCII	Shopping	Mar 1-15, 2022	March 16, 2022	March 18, 2022	March 19, 2022	GAA	500,000.00		Construction of OAP room for OAP NCII
TPSAT-2022-INST-38	laptop 15	Organic Agriculture Production NCII	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	15,000.00		Fixtures for OAP NCII
TPSAT-2022-INST-39	Fabricated Nursery Frame	Organic Agriculture Production NCII	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	35,000.00		laptop 15 for OAP NCII
TPSAT-2022-INST-40	Welding booth repurishment	Shielded Metal Arc Welding NCII	Public Bidding	Mar 1-3, 2022	Mar 4, 2022	Mar 7, 2022	Mar 8, 2022	GAA	25,000.00		Fabricated Nursery Frame for OAP NCII
TPSAT-2022-INST-41	Roofing Repair	Shielded Metal Arc Welding NCII	Public Bidding	Apr 1-15, 2022	Apr 16, 2022	Apr 17, 2022	Apr 18, 2022	GAA	100,000.00		Welding booth repurishment for SMAW
TPSAT-2022-INST-42	Procurement of Training Supplies	Shielded Metal Arc Welding NCII	Shopping	Apr 1-15, 2022	Apr 16, 2022	Apr 17, 2022	Apr 18, 2022	GAA	1,000,000.00		Roofing Repair for SMAW Room
TPSAT-2022-INST-43	Procurement of Training Tools	Shielded Metal Arc Welding NCII	Shopping	Apr 16, 2022	Jan 18, 2022	Jan 19, 2022	Jan 20, 2022	GAA	182,985.00		Procurement of Training Supplies for SMAW
TPSAT-2022-INST-44	Procurement of Training Equipment	Shielded Metal Arc Welding NCII	Shopping	Jan 10-17, 2022	Jan 18, 2022	Jan 19, 2022	Jan 20, 2022	GAA	103,750.00		Procurement of Training Tools for SMAW
TPSAT-2022-INST-45	Procurement of Supplies/ Materials	Front Office Services NCII	Shopping	Jan 10-17, 2022	Jan 18, 2022	Jan 19, 2022	Jan 20, 2022	GAA	132,500.00		Procurement of Training Equipment for SMAW
TPSAT-2022-INST-45	Procurement of Supplies/ Materials	Front Office Services NCII	Shopping	Jan 10-12, 2022	Jan 13, 2022	Jan 14, 2022	Jan 17, 2022	GAA	33,370.00		Procurement of Supplies/ Materials for FBS NCII

TPSAT-2022-INST-46	Procurement of Supplies/ Materials	Front Office Services NCII	Shopping	July 5-7, 2022	July 8, 2022	July 9, 2022	July 12, 2022	GAA	26,610.00			Procurement of Supplies/ Materials for FOS NCII
TPSAT-2022-INST-47	Procurement of Equipment	Front Office Services NCII	Shopping	Jan 10-12, 2022	Jan 13, 2022	Jan 14, 2022	Jan 17, 2022	GAA	61,000.00			Procurement of Equipment for FOS NCII
TPSAT-2022-INST-48	Workshop Improvement	Front Office Services NCII	Shopping	March 16-30, 2022	Mar 31, 2022	Apr 1, 2022	Apr 2, 2022	GAA	100,000.00			Workshop Improvement for FOS NCII
TPSAT-2022-INST-49	Purchase of Housekeeping NC II Training Supplies and Materials	Housekeeping NCII	Shopping	March 16-30, 2022	Mar 31, 2022	Apr 1, 2022	Apr 2, 2022	GAA	123,715.00			Purchase of Housekeeping NC II Training Supplies and Materials
			Shopping	Aug 2-16, 2022	Aug 17, 2022	Aug 18, 2022	Aug 19, 2022	GAA	123,715.00			Purchase of Housekeeping NC II Training Supplies and Materials
TPSAT-2022-INST-50	Procurement of Housekeeping Training tools and Equipment	Housekeeping NCII	Shopping	Apr 16-30, 2022	May 3, 2022	May 4, 2022	May 5, 2022	GAA	403,350.00			Procurement of Housekeeping Training tools and Equipment
TPSAT-2022-INST-51	Installation of laundry equipment at the Laundry Workshop	Housekeeping NCII	Contract/ Bidding	Apr 5-7, 2022	Apr 8, 2022	Apr 9, 2022	Apr 12, 2022	GAA	20,000.00			Installation of laundry equipment at the Laundry Workshop
TPSAT-2022-INST-52	Retirement of common room inside the guest room with standard bathroom amenities such as hot and cold faucet, shower and bidet	Housekeeping NCII	Contract Bidding	Mar 2-8, 2022	Mar 9, 2022	Mar 10, 2022	Mar 11, 2022	GAA	75,000.00			Retirement of common room inside the guest room with standard bathroom amenities such as hot and cold faucet, shower and bidet
TPSAT-2022-INST-53	Training Supplies and materials	Baranding NCII	Shopping	Mar 2-8, 2022	Mar 9, 2022	Mar 10, 2022	Mar 11, 2022	GAA	62,321.00			Training Supplies and materials for Baranding NCII
TPSAT-2022-INST-54	Training Supplies and materials	Baranding NCII	Shopping	Sep 1-7, 2022	Sep 8, 2022	Sep 9, 2022	Sep 10, 2022	GAA	62,321.00			Training Supplies and materials for Baranding NCII
TPSAT-2022-INST-55	Tools and Equipment	Baranding NCII	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 5, 2022	Mar 8, 2022	GAA	8,220.00			Tools and Equipment for Baranding NCII
TPSAT-2022-INST-56	Contact Tracing Supplies and Materials	Contact Tracing NCII	Shopping	Mar 2-8, 2022	Mar 9, 2022	Mar 10, 2022	Mar 11, 2022	GAA	178,450.00			Contact Tracing Supplies and Materials
			Shopping	Sep 1-7, 2022	Sep 8, 2022	Sep 9, 2022	Sep 10, 2022	GAA	178,450.00			Contact Tracing Supplies and Materials
TPSAT-2022-INST-57	BNS NCII supplies and materials	Barangay Health Worker NCII	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 5, 2022	Mar 8, 2022	GAA	45,765.00			BNS NCII supplies and materials
			Shopping	Sep 6-8, 2022	Sep 9, 2022	Sep 10, 2022	Sep 13, 2022	GAA	45,765.00			BNS NCII supplies and materials

TPSAT-2022-INST-58	Purchase of Tools and equipment for BNS NCII	Baranggay Health Worker NCII	Shopping	Sep 6-8, 2022	Sep 9, 2022	Sep 10, 2022	Sep 13, 2022	GAA	49,000.00		Purchase of Tools and equipment for BNS NCII
TPSAT-2022-INST-59	Purchase of SIL Training Supplies and Materials (1st quarter)	Supervise Industry Learning (SIL)	Shopping	Mar 1-3, 2022	Mar 4, 2022	Mar 5, 2022	Mar 8, 2022	GAA	38,360.00		Purchase of SIL Training Supplies and Materials (1st quarter)
TPSAT-2022-INST-60	Driving Training Supplies (1st Quarter 2022)	Driving NCII	Shopping	Mar 2-8, 2022	Mar 9, 2022	Mar 10, 2022	Mar 11, 2022	GAA	115,180.00		Driving Training Supplies (1st Quarter 2022)
TPSAT-2022-INST-61	Driving Assessment Supplies (1st Quarter 2022)	Driving NCII	Shopping	Mar 2-8, 2022	Mar 9, 2022	Mar 10, 2022	Mar 11, 2022	GAA	13,800.00		Driving Assessment Supplies (1st Quarter 2022)
TPSAT-2022-INST-62	Driving Training Supplies (2nd Quarter 2022)	Driving NCII	Shopping	June 1-7, 2022	June 8, 2022	June 9, 2022	June 10, 2022	GAA	115,180.00		Driving Training Supplies (2nd Quarter 2022)
TPSAT-2022-INST-63	Driving Assessment Supplies (2nd Quarter 2022)	Driving NCII	Shopping	June 1-7, 2022	June 8, 2022	June 9, 2022	June 10, 2022	GAA	13,800.00		Driving Assessment Supplies (2nd Quarter 2022)
TPSAT-2022-INST-64	Driving Training Supplies (3rd Quarter 2022)	Driving NCII	Shopping	Aug 1-15, 2022	Aug 16, 2022	Aug 19, 2022	Aug 20, 2022	GAA	115,180.00		Driving Training Supplies (3rd Quarter 2022)
TPSAT-2022-INST-65	Driving Assessment Supplies (3rd Quarter 2022)	Driving NCII	Shopping	Aug 1-3, 2022	Aug 4, 2022	Aug 5, 2022	Aug 8, 2022	GAA	13,800.00		Driving Assessment Supplies (3rd Quarter 2022)
TPSAT-2022-INST-66	Driving Training Supplies (4th Quarter 2022)	Driving NCII	Shopping	Oct 3-17, 2022	Oct 18, 2022	Oct 19, 2022	Oct 20, 2022	GAA	115,180.00		Driving Training Supplies (4th Quarter 2022)
TPSAT-2022-INST-67	Driving Assessment Supplies (4th Quarter 2022)	Driving NCII	Shopping	Nov 7-9, 2022	Nov 10, 2022	Nov 11, 2022	Nov 14, 2022	GAA	13,800.00		Driving Assessment Supplies (4th Quarter 2022)
TPSAT-2022-INST-68	Car-Manual Transmission	Driving NCII	Contract/ Bidding	May 1-15, 2022	May 18, 2022	May 19, 2022	May 20, 2022	GAA	1,000,000.00		Car-Manual Transmission
TPSAT-2022-INST-69	Car-Automatic Transmission	Driving NCII	Contract/ Bidding	Sep 1-15, 2022	Sep 16, 2022	Sep 18, 2022	Sep 19, 2022	GAA	1,000,000.00		Car-Automatic Transmission
TPSAT-2022-INST-70	Fabrication of Driving Signages	Driving NCII	Contract/ Bidding	Mar 21-23, 2022	Mar 24, 2022	Mar 25, 2022	Mar 28, 2022	GAA	20,000.00		Fabrication of Driving Signages
TPSAT-2022-INST-71	Trainers Methodology 1 Trainings Equipment (2 LCD Projector)	Trainers Methodology 1 Training Equipment	Shopping	May 2-9, 2022	May 10, 2022	May 11, 2022	May 12, 2022	GAA	60,000.00		Trainers Methodology 1 Training Equipment
TPSAT-2022-INST-72	Trainers Methodology 1 Trainings Supplies	Trainers Methodology 1 Training Equipment	Shopping	May 2-9, 2022	May 10, 2022	May 11, 2022	May 12, 2022	GAA	48,500.00		Trainers Methodology 1 Trainings Supplies

TPSAT-2022-INST-73	250 Monoblock Chairs with arm	Instruction Section	Shopping	May 2-9, 2022	May 10, 2022	May 11, 2022	May 12, 2022	GAA	125,000.00		Chairs for Instruction Section
--------------------	-------------------------------	---------------------	----------	---------------	--------------	--------------	--------------	-----	------------	--	--------------------------------

Prepared by: *

PWN
PINKY MAY R. NICOLAS
 BAC Secretariat

Recommending Approval:

M.T.F.
MA. TERESITA A. FERRER
 BAC Chairperson

Approved by:

R.P.
ROSARIE R. PARAS
 Vocational School Administrator I